

Soware Engineering

Lab 2 - Agile Backlog Creation & Sprint Simulation in Jira

Project: Elderly Health Monitoring System

SECTION 1 - EPICs

☐	▼	Backlog	(9 work items)	0	0	0	Create sp
	SCRUM-4	Monit...	Patient Vital Monit...	To Do	▼	-	
	SCRUM-5	Detec...	Patient Vital Monit...	To Do	▼	-	
	SCRUM-6	Confi...	Patient Vital Monit...	To Do	▼	-	
☐		SCRUM-7	T...	Emergency Alert &...	To Do	▼	-
	SCRUM-8	Send ...	Emergency Alert &...	To Do	▼	-	
	SCRUM-9	View ...	Patient & Monitorin...	To Do	▼	-	
	SCRUM-10	Man...	Patient & Monitorin...	To Do	▼	-	
	SCRUM-11	Mon...	Patient & Monitorin...	To Do	▼	-	
	SCRUM-12	Ack...	Emergency Alert &...	To Do	▼	-	

Browser tabs: (2) WhatsApp, Project directory — nitamalkhedkar, jira login - Search, Elderly Health Monitoring System, Sprint burndown chart, Burnup report - Jira, Untitled document - G...

URL: <https://nitamalkhedkar.atlassian.net/jira/software/projects/SCRUM/list?ql=project%20%3D%20SCRUM%20ORDER%20BY%20cf%5B10019%5D%20ASC>

Jira interface for the **Elderly Health Monitoring System** project. The left sidebar shows navigation options like Recent, Starred, Apps, Plans, Spaces, and Filters. The main content area displays a list of work items under the 'Work' tab.

Work Item	Assignee	Reporter	Priority	Status
SCRUM-1 Patient Vital Monitoring	Unassigned	Nita.R	Medium	To Do
SCRUM-4 Monitor Patient Vital Signs	Unassigned	Nita.R	High	Done
SCRUM-5 Detect Critical Vital Anomalies	Unassigned	Nita.R	High	Done
SCRUM-6 Configure Vital Thresholds	Unassigned	Nita.R	High	Done
SCRUM-2 Emergency Alert & Caregiver Escalation	Unassigned	Nita.R	Medium	To Do
SCRUM-7 Trigger Emergency Escalation Alert	Unassigned	Nita.R	High	Done
SCRUM-8 Send Caregiver Escalation Notifications	Unassigned	Nita.R	High	Done
SCRUM-12 Acknowledge Emergency Alerts	Unassigned	Nita.R	High	Done
SCRUM-3 Patient & Monitoring Management	Unassigned	Nita.R	Medium	To Do
SCRUM-9 View Patient Vital History	Unassigned	Nita.R	Medium	Done

3 of 3 items visible. + Create button at the bottom.

SECTION 2 - USER STORIES + PRIORITY + STORY POINTS

Browser tabs: (2) WhatsApp, Project directory — nitamalkhedkar, jira login - Search, Elderly Health Monitoring System, Work item search - Jira

URL: <https://nitamalkhedkar.atlassian.net/jira/software/projects/SCRUM/boards/1/backlog>

Jira interface for the **Elderly Health Monitoring System** project, showing the Backlog view. The left sidebar is the same as the previous screenshot. The main content area displays a list of work items under the 'Backlog' tab.

Work Item	Priority	Story Points
SCRUM-4 Monitor Patient Vital Signs	High	5
SCRUM-5 Detect Critical Vital Anomalies	High	5
SCRUM-6 Configure Vital Thresholds	High	3
SCRUM-7 Trigger Emergency Escalation Alert	High	5
SCRUM-8 Send Caregiver Escalation Notifications	High	5
SCRUM-9 View Patient Vital History	Medium	3
SCRUM-10 Manage Active Patient Monitoring	Medium	3
SCRUM-11 Monitor Telemetry Connection Status	Medium	3
SCRUM-12 Acknowledge Emergency Alerts	High	3

0 of 0 work items visible | Estimate: 0 of 0. A tooltip at the bottom shows: 5 selected, Select all, Edit fields, Change status, Add agent, New, Merge, Watch options, Delete.

The screenshot shows the Jira web application interface for a project titled "Elderly Health Monitoring System". The top navigation bar includes tabs for various open pages and a search bar. Below the navigation bar, the project name is displayed along with icons for team, settings, and other actions. The main content area is divided into two sections: "SCRUM Sprint 1" and "Backlog".

SCRUM Sprint 1: This section shows a sprint running from September 2nd to September 15th, containing 5 work items. The sprint goal is "Implement continuous patient vital monitoring and detect critical vital anomalies to enable timely emer...". A table lists the work items:



Item Name	Status	Estimate	Priority	Assignee
SCRUM-4 Monitor Patient Vital Signs	To Do	5	High	[User Icon]
SCRUM-5 Detect Critical Vital Ano...	To Do	5	High	[User Icon]
SCRUM-6 Configure Vital Threshol...	To Do	3	Medium	[User Icon]
SCRUM-7 Trigger Emergency Esca...	To Do	5	High	[User Icon]
SCRUM-8 Send Caregiver Escalati...	To Do	5	High	[User Icon]

A "+ Create" button is located below the sprint items.


Backlog: This section shows a backlog of 4 work items. The first two items are visible:


- SCRUM-9 View Patient Vital History (To Do, Estimate: 3)
- SCRUM-10 Manage Active Patient ... (To Do, Estimate: 3)

A "Create sprint" button is located at the bottom right of the backlog section.



SECTION 4 — BURNDOWN CHART





SECTION 5 — REFLECTION

1. Did your estimations reflect the actual effort?

Yes, the Story Point estimations reasonably reflected the effort and complexity of the User Stories. Fibonacci-based values were assigned according to the expected complexity and uncertainty of each task. Sprint 1 contained 23 Story Points, while

Sprint 2 contained 12 Story Points. Since all planned stories were completed during the simulation, the estimates were suitable for the planned sprint workload.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized according to the importance of patient safety and emergency response. High-priority stories related to monitoring vital signs, detecting critical anomalies, and emergency escalation were addressed first. Medium-priority patient-management and monitoring-support stories were handled in Sprint 2.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the plan. Sprint 1 focused on core patient monitoring and emergency-alert functionality, while Sprint 2 addressed the remaining patient-management and monitoring-support functionality. All planned stories were progressed through To Do, In Progress, and Done.

4. What insights did the burndown chart give about your team's capacity?

The Sprint 1 burndown chart started with 23 Story Points and showed the reduction of remaining work toward zero. It provided a visual representation of progress against the ideal burn rate and indicated that the planned workload could be completed within the simulated sprint.